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U N I V E R S I T Y of N E W H A M P S H I R E
PLANNING, DESIGN AND CONSTRUCTION GUIDELINES

January 25, 2013

SECTION 01 9113 - GENERAL COMMISSIONING REQUIREMENTS

PART 1 - GENERAL
1.1

GENERAL INFORMATION AND RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Chapter 5, Division 01 Specification Sections,
apply to this Section.

B.

OPR and BoD documentation are included by reference for information only.

1.2
A.

1.3

SUMMARY
Section includes general requirements that apply to implementation of commissioning
without regard to specific systems, assemblies, or components.
DEFINITIONS

A.

BoD: Basis of Design. A document that records concepts, calculations, decisions, and
product selections used to meet the OPR and to satisfy applicable regulatory
requirements, standards, and guidelines. The document includes both narrative
descriptions and lists of individual items that support the design process.

B.

Commissioning Plan: A document that outlines the organization, schedule, allocation
of resources, and documentation requirements of the commissioning process.

C.

CxA: Commissioning Authority. The University will hire an independent third party
Commissioning Agent (CA). The Contractor shall work with the CA.

D.

OPR: Owner's Project Requirements. A document that details the functional
requirements of a project and the expectations of how it will be used and operated.
These include Project goals, measurable performance criteria, cost considerations,
benchmarks, success criteria, and supporting information.

E.

Systems, Subsystems, Equipment, and Components: Where these terms are used
together or separately, they shall mean "as-built" systems, subsystems, equipment,
and components.

1.4
A.

COMMISSIONING TEAM
Members Appointed by Contractor(s): Individuals, each having the authority to act on
behalf of the entity he or she represents, explicitly organized to implement the
commissioning process through coordinated action. The commissioning team shall
consist of, but not be limited to, representatives of each Contractor, including Project
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superintendent and subcontractors, installers, suppliers, and specialists deemed
appropriate by the CxA.
B.

Members Appointed by Owner:
1.
2.
3.
4.

1.5

CxA: The designated person, company, or entity that plans, schedules, and
coordinates the commissioning team to implement the commissioning process.
Owner will engage the CxA under a separate contract.
Representatives of the facility user and operation and maintenance personnel.
Architect and engineering design professionals.
Contractor shall designate the MEP coordinator, Project Manager and site
superintendent as members of the commissioning team.

OWNER'S RESPONSIBILITIES

A.

Provide the OPR documentation to the CxA and each Contractor for information and
use.

B.

Assign operation and maintenance personnel and schedule them to participate in
commissioning team activities.

C.

Provide the BoD documentation, prepared by Architect and approved by Owner, to the
CxA and each Contractor for use in developing the commissioning plan, systems
manual, and operation and maintenance training plan.

1.6
A.

EACH CONTRACTOR'S RESPONSIBILITIES
Each Contractor shall assign representatives with expertise and authority to act on its
behalf and shall schedule them to participate in and perform commissioning process
activities including, but not limited to, the following:
1.
2.
3.
4.
5.
6.
7.
8.

1.7
A.

Evaluate performance deficiencies identified in test reports and, in collaboration
with entity responsible for system and equipment installation, recommend
corrective action.
Cooperate with the CxA for resolution of issues recorded in the Issues Log.
Attend commissioning team meetings held on a variable basis.
Integrate and coordinate commissioning process activities with construction
schedule.
Review and accept construction checklists provided by the CxA.
Complete electronic construction checklists as Work is completed and provide to
the Commissioning Authority on a weekly Insert frequency basis.
Review and accept commissioning process test procedures provided by the
Commissioning Authority.
Complete commissioning process test procedures.

CxA'S RESPONSIBILITIES
Organize and lead the commissioning team.
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B.

Provide commissioning plan.

C.

Convene commissioning team meetings, and document the meetings with minutes that
will be electronically submitted to the commissioning team.

D.

Provide Project-specific construction checklists and commissioning process test
procedures.

E.

Verify the execution of commissioning process activities using random sampling. The
sampling rate may vary from 1 to 100 percent. Verification will include, but is not
limited to, equipment submittals, construction checklists, training, operating and
maintenance data, tests, and test reports to verify compliance with the OPR. When a
random sample does not meet the requirement, the CxA will report the failure in the
Issues Log.

F.

Prepare and maintain the Issues Log.

G.

Prepare and maintain completed construction checklist log.

H.

Witness systems, assemblies, equipment, and component startup.

I.

Compile test data, inspection reports, and certificates; include them in the systems
manual and commissioning process report.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION (NOT USED)
END OF SECTION 01 9113
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